

# Annex 7.1.3

Deliverables and milestones



**DELIVERABLE PRODUCTS OF THE PROJECT**

Name of the Deliverable	Code of the associated action	Deadline	Notes
Partner monitoring protocols	E.1a-d	31/04/2010	Delivered with Inception report. Updated Monitoring protocols delivered with Midterm Report, see Annex 7.1a
Proceedings from ECS workshop	D.2	30/09/2010	Workshop carried out and outcome presented to ECS conference. Recommendations from the ASCOBANS Jastarnia Group was delivered with Inception Report.
Exhibitions	D.4	31/03/2011	Exhibitions produced in September 2011. Delivered with Midterm Report, see Annex 7.1b
Polish information leaflet	D.5	31/12/2011	Produced and delivered with Midterm Report, see Annex 7.1c
Work report on auxiliary data with mean click rate, mean speed and mean group size	C.2	31/12/2013	Delivered with Final Report
Work report from density analysis, including estimates of densities and abundances in the project area	C.3	30/04/2014	Delivered with Final Report
Work report from habitat modelling, including modelled maps of seasonal distribution, important areas and areas of high risk of conflict in the project area	C.4	30/09/2014	Delivered with Final Report
Scientific manuscripts	D.7	30/09/2015	Delivered with Final Report
Layman's report	D.8	30/09/2015	Delivered with Final Report
Non-technical report to managers, stakeholders and policymakers	D.8	30/09/2015	Delivered with Final Report
Final technical report	D.10	30/09/2015	Delivered with Final Report

Work report from identification of suitable areas for protection in Swedish waters	C.5	30/03/2015	Delivered with Final Report
Audit report	E.3	31/12/2015	Delivered with Final Report
After-LIFE Conservation Plan	E.4	30/09/2015	Delivered with Final Report

### MILESTONES OF THE PROJECT

Name of the Milestone	Code of the associated action	Deadline	Notes
Start-up meeting with invited persons from SCANS-II	E.2	28/02/2010	Completed on 23/02/2010
External administration contracted	A.5	31/03/2010	Completed on 03/09/2010
Baltic States subcontractor contracted	A.7	31/03/2010	Completed on 01/11/2010
ECS workshop completed	D.2	30/04/2010	Completed on 21/03/2010
Project website available on the Internet	D.1	31/05/2010	Completed in April 2010
Sea security course completed	A.3	31/05/2010	Completed in March 2011
Analyses subcontractors contracted	A.6	30/09/2010	Completed on 25/04/2011
SAM devices for use in Swedish waters purchased	A.9	30/09/2010	Completed on 03/11/2010
All equipment ready for deployment	A.1	31/12/2010	Completed in December 2010
Appropriate SAM device settings identified	A.2	31/12/2010	Completed in September 2010
Database ready for receiving SAM data	A.4	31/12/2010	Completed in September 2011
Public information meetings completed	D.3a-d	31/12/2010	Completed in 2014
Start of first deployment of SAM devices	C.1	31/01/2011	Completed on 23/06/2011
End of last deployment of SAM devices	C.1	31/05/2013	Completed in August 2013
All SAM data in database	C.1	31/10/2013	Completed in October

			2013
Auxiliary data collection completed	C.2	31/12/2013	Completed in September 2013
Density analyses completed	C.3	30/04/2014	Completed in September 2015
Consultant for action C.5 contracted	A.8	31/12/2013	Completed on 27/06/2014
Habitat modelling completed	C.4	30/09/2014	Completed in September 2015
Suitable Swedish areas for protection suggested	C.5	31/03/2015	Completed in September 2015
Results in at least two databases whereof at least one International	D.6	30/06/2015	Delayed until publication of results in scientific journals
Swedish workshop completed	D.9	31/12/2014	Completed in December 2014
End-of-project conference completed	D.10	31/12/2014	Completed in December 2014
Audit completed	E.3	31/12/2015	Completed in February 2016

#### ACTIVITY REPORTS FORESEEN

This time table of activity reports was accepted by the Commission in the monitoring visit follow up letter from 08/07/2010.

Type of report	Deadline	Notes
Inception report	30/09/2010	Submitted on 30/09/2010
Midterm report with payment request	31/12/2011	Submitted on 31/12/2011 with revisions on two occasions in February 2012
Progress report n°1	31/03/2013	Submitted on 31/03/2013
Progress report n°2	30/09/2014	Submitted on 30/09/2014
Final report with payment request	31/12/2015	Submitted on 29/02/2016